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Activities in November
Completing Existing Conditions and No Action 
Alternative descriptions

Land Use, Utilities, Traffic, Economics, Cultural Resources, 
and Paleontology

Apply Broad Screening Criteria to Describe 
Restoration Configurations
Advisory Committee/Work Group input:

Participate in Working Groups: Alternatives and 
Habitat



Activities in December
Complete inflow projections
Complete Existing Conditions and No Action 
Alternative descriptions
Compare Configurations to No Action 
Alternative,  Existing Conditions, and 
Variability Conditions
Advisory Committee/Work Group input:

Review configurations - including cost and construction 
phasing
Proposed Range of Final Alternatives will be discussed -
additional information on sub-alternatives

Activities in January
Continue to compare Alternatives to No 
Action Alternative,  Existing Conditions, and 
Variability Conditions

Advisory Committee/Work Group input:
Review final description of alternatives and sub-
alternatives
Review of preliminary results of impact assessments



Overall Schedule
Jan- Jun 04 Jul -Dec 04 Jan-Jun 05 Jun-Dec 05 Jan-Jun 06 Jun-Dec 06

Advisory Committee Support 
Scoping Process Complete
Preliminary Study Area/Baseline Conditions

and No Action Alternative 
Public Outreach 
Analytical Methods
Identify Conceptual Alternatives
Select Alternatives and Prepare Descriptions of Components
Impact Assessment
Mitigation Measures
Cumulative Impact Assessment
Prepare Draft Ecosystem Restoration Study
Prepare Draft Programmatic EIR
Conduct Public Review Process
Prepare Response to Comments
Prepare Final Ecosystem Restoration Study
Prepare Final Programmatic EIR
Prepare Financing Plan
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